COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 20/ 2021

ESTI MATE SUMVARY 09: 48: 03
CONTI D C22794 ESTI MATE NO: 0017 PROG SPEC YR: 2005
PCN: 22794- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TINE ALLOW 431 WORK DAYS
El Paso, N Colo Spngs near N Gate Blvd.|-25 nile 155 PERCENT TI MVE: 3.94 ORI G TI ME ALLOW 309 WORK DAYS
PROJECT NO. PWOMVR40- 172
CO21-125 | NTERCHANGE WATER QUALI TY
NAME OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
REDLI NE Pl PELI NE, LLC PAY PERI OD ENDI NG 08/ 27/ 2021 DATE TI ME STARTED 03/16/2020
19126 SHADOWOOD DR DATE LET 01/ 23/ 2020 DATE WORK BEGAN 05/ 08/ 2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2020 DATE ACCEPTED
MONUNMENT CO 80131 (719)481-5777 DATE NOTI CE TO PROCEED 03/16/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,966, 891. 07 PARTI Cl PATI NG $ 53, 258. 00 $ 0.00
AWARD PROJECT AM: $ 7,664,700.70 NON-PARTI Cl PATI NG 7,279, 497. 38 579, 760. 28
PERCENT COVPLETE: 92. 04% TOTAL EARNI NGS 7,332, 755. 38 579, 760. 28
FUNDS AVAI LABLE: $ 634, 135. 69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,332, 755. 38 579, 760. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 114, 970. 51 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,217,784. 87 579, 760. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,217,784. 87 579, 760. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 579, 760. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22794-BI D ESTI MATE RUN 09/ 20/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0017 09: 48: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 000 0. 000
ACRE 0. 000 0. 00
18, 300. 00000 0. 000 0. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 1.000
LS 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0015 202-00021  Renpval of Manhole 1. 000 1.000
EACH 0. 000 0. 00
1, 283. 00000 1. 000 1, 283. 00
0020 202-00027 Renoval of Riprap 190. 400 69. 400
SY 121. 000 7,139.00
59. 00000 190. 400 11, 233. 60
0025 202-00035 Renpval of Pipe 432. 000 432. 000
LF 0. 000 0. 00
27.00000 432. 000 11, 664. 00
0030 202-00155 Renoval of \all 81. 000 81. 000
LF 0. 000 0. 00
190. 00000 81. 000 15, 390. 00
0035 203-00010  Uncl assified Excavation (Conplete In Place) 1, 297. 000 688. 000
cY 609. 000 59, 682. 00
98. 00000 1, 297. 000 127, 106. 00
0040 203-00050 Unsui tabl e Materi al 260. 000 0. 000
cY 260. 000 12, 480. 00
48. 00000 260. 000 12, 480. 00
0045 203-01500 Bl ading 8. 000 2.000
HOUR 0. 000 0. 00
333. 00000 2.000 666. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0.00
0055 203-01550  Dozing 8. 000 0. 000
HOUR 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01594

0065

203- 01597

0070

203- 02330

0075

207- 00205

0080

208- 00002

0085

208- 00020

0090

208- 00033

0095

208- 00035

0100

208- 00041

0105

208- 00045

0110 208-00051

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggregat e Bag

Rock Check Dam

Concr et e Washout

Structure

*Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
110. 00000
30. 000
HOUR
290. 00000
24. 000
HOUR
44. 00000
3, 765. 000
cy
2. 00000
1, 000. 000
LF
6. 00000
1, 016. 000
LF
2.00000
1. 000
EACH
8, 110. 00000
100. 000
LF
5. 00000
13. 000
EACH
2, 482. 00000
2.000
EACH
817. 00000
18. 000
LF

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

20. 250
0. 000
20. 250

0. 000
0. 000
0. 000

1, 249. 000
0. 000
1, 249. 000

320. 000
0. 000
320. 000

1, 016. 000
0. 000
1, 016. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

9. 000
0. 000
9. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 48: 03

AMOUNT

5,872

77,438

1, 920

2,032

280.

22,338

1,634

.00

50

.00

00

00

00

.00

00

00

00

.00



PREV QTY/

CONTI D: C22794

PCN: 22794-BID

PRQIECT PVWOVR40- 172

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad

0120 208-00103 Renoval and Disposal of Sedi nent
0125 208-00105 Renoval and Di sposal of Sedinent
0130 208-00106 Sweepi ng (Sedi ment Renoval )

0135 208-00107 Renoval of Trash

0140 208-00207 *Erosi on Control Managenent

0145 208- 00300 Tenporary Berns

0150 211-03005 Dewat eri ng

0151 211-03005 Dewat eri ng CMO 5

0155 212-00006 *Seeding (Native)

0160 212-00032 *Soil Conditioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

2.000

5, 294. 00000

(Labor) 16. 000
HOUR

219. 00000

( Equi prent ) 16. 000
HOUR

454. 00000

10. 000
HOUR
93. 00000

8. 000
HOUR
220. 00000

90. 000
DAY
922. 00000

250. 000
LF
10. 00000

1. 000
LS
400, 000. 00000

1.000

LS
30, 250. 00000
11. 100

ACRE
875. 00000
7.100

ACRE

3, 105. 00000

QrY TH'S PERI OD
QTY TO DATE

79.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
84.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 666
. 334
. 000

. 600
. 000
. 600

. 600
. 000
. 600
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ESTI MATE RUN 09/ 20/ 2021

4,610

10,103

.00

.00

.00

.00

.00

00

.00

.00

50

.00

.00

09: 48: 03

AMOUNT

438.

77,448

400, 000

30, 250

3,150

11,178

.00

00

.00

.00

.00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0165 213-00003

0170

213-00012

0175

213- 00061

0180

213- 00150

0185

216- 00201

0190

217-00020

0195

304- 06000

0200

506- 00030

0205

506- 00409

0210

506- 00412

0215 506-00418

C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON
22794-BI D
PWQVR40- 172 ESTI MATE NO 0017
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mil ching (Weed Free) 11.100
ACRE
948. 00000
*Spray-on Mil ch Bl anket 4. 000
ACRE
3, 400. 00000
*Mul ch Tacki fier 2,420. 000
LB
3. 05000
*Bonded Fi ber Matrix 5. 000
ACRE
3, 400. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 808. 000
Cl ass
SY
2.80000
*Her bi ci de Treat nent 0. 000
HOUR
202. 00000
Aggregat e Base Course (Cl ass 6) 1, 800. 000
TON
63. 00000
G outed R prap 14. 000
cYy
800. 00000
Soil Riprap (9 Inch) 6. 000
CcY
211. 00000
Soil Riprap (12 Inch) 118. 000
cYy
119. 00000
Soil Riprap (18 Inch) 2, 733. 000
CcY

113. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 300
0. 000
1.300

0. 000
0. 000
0. 000

444,000
0. 000

444,000

0. 000
0. 000
0. 000

10, 754. 600
0. 000

10, 754. 600

0. 000
0. 000
0. 000

. 050
0. 000
. 050

14. 000
0. 000
14.000

0. 000
6. 000
6. 000

56. 000
62. 000
. 000

1,727
1, 006
2,733.

000
000
000
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1, 266.

7,378

113,678

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00

09: 48: 03

AMOUNT

1, 232.

1, 354.

30, 112

60, 357

11, 200

1, 266.

14,042

308, 829

40

.00

20

.00

88

.00

15

00

00

00

00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22794-BI D ESTI MATE RUN 09/ 20/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0017 09: 48: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 56. 000 27.900
cY 12. 600 13, 746. 60
1, 091. 00000 40. 500 44, 185. 50
0221 521-00000 Slurry Cut-Of Wall 3,013. 000 1, 648. 700
SF 183. 700 4,179. 18
22.75000 1, 832. 400 41, 687. 10
0225 601-03050 *Concrete Class D (Wall) 478. 420 408. 420
CcY 70. 000 84, 420. 00
1, 206. 00000 478. 420 576, 974.52
0230 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 583. 000 486. 000
LF 62. 000 7,130.00
115. 00000 548. 000 63, 020. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 060. 000 833. 000
LF 157. 000 15, 386. 00
98. 00000 990. 000 97, 020. 00
0240 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 630. 000 399. 000
LF 231. 000 45, 045. 00
195. 00000 630. 000 122, 850. 00
0245 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 491. 000 283. 000
LF 208. 000 33,072. 00
159. 00000 491. 000 78, 069. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 995. 000 896. 000
LF 99. 000 21, 978. 00
222.00000 995. 000 220, 890. 00
0250 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
44.07000 0. 000 0. 00
0250 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
44.07000 0. 000 0. 00
0255 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 555. 000 393. 000
LF 162. 000 40, 500. 00

250. 00000 555. 000 138, 750. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22794-BI D ESTI MATE RUN 09/ 20/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0017 09: 48: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 989. 000 5, 989. 000
LF 0. 000 0.00
320. 00000 5, 989. 000 1, 916, 480. 00
0260 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
71. 38000 0. 000 0. 00
0260 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
71.38000 0. 000 0. 00
0265 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 553. 000 553. 000
LF 0. 000 0. 00
379. 00000 553. 000 209, 587. 00
0270 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 605. 000 605. 000
LF 0. 000 0.00
557. 00000 605. 000 336, 985. 00
0275 603-01665 66 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 180. 000 1, 180. 000
LF 0. 000 0. 00
545. 00000 1, 180. 000 643, 100. 00
0275 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
184. 86000 0. 000 0. 00
0275 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
184. 86000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
184. 86000 0. 000 0. 00
0280 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 29. 000 29. 000
(Conplete In
LF 0. 000 0. 00
152. 00000 29. 000 4, 408. 00
0285 603-02545  68x43 Inch Reinforcement Concrete Pipe Elliptical 37. 000 37. 000
(Conpl ete
LF 0. 000 0.00

390. 00000 37.000 14, 430. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22794-BI D ESTI MATE RUN 09/ 20/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0017 09: 48: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 603-10120 12 Inch Corrugated Steel Pipe 61. 000 61. 000
LF 0. 000 0. 00
137. 00000 61. 000 8, 357. 00
0295 603-50036 36 Inch Plastic Pipe 6. 000 6. 000
LF 0. 000 0. 00
269. 00000 6. 000 1,614.00
0300 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,672. 00000 1. 000 4,672.00
0305 604-00310 Inlet Type C (10 Foot) 11. 000 6. 000
EACH 5. 000 33, 485. 00
6, 697. 00000 11. 000 73, 667.00
0310 604-00315 Inlet Type C (15 Foot) 3. 000 2.000
EACH 1. 000 8, 687. 00
8, 687. 00000 3. 000 26, 061. 00
0311 604-00320 Inlet Ty C (20 Ft) CMO #3 1. 000 1. 000
EACH 0. 000 0. 00
10, 695. 00000 1.000 10, 695. 00
0315 604- 00505 Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 921. 00000 1. 000 5,921. 00
0320 604-00510 Inlet Type D (10 Foot) 12. 000 8. 000
EACH 4.000 31, 440. 00
7,860. 00000 12. 000 94, 320. 00
0320 MATERI AL ALLOWANCE I nlet Type D (10 Ft) 0. 000
EACH 0. 000 0. 00
2,561. 15000 0. 000 0. 00
0325 604-00511 *Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
24, 863. 00000 2.000 49, 726. 00
0330 604-00515 Inlet Type D (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00

10, 217. 00000 3. 000 30, 651. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22794-BI D ESTI MATE RUN 09/ 20/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0017 09: 48: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-00520 Inlet Type D (20 Foot) 2. 000 1. 000
EACH 1. 000 12, 740. 00
12, 740. 00000 2.000 25, 480. 00
0340 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 219. 00000 0. 000 0.00
0345 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 452. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 152. 00000 2.000 16, 304. 00
0351 700-70034 F/ A Purchase Manhole A45, Inlet A59 and Inlet A61 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 604-30015 Manhol e Sl ab Base (15 Foot) 14. 000 13. 000
EACH 1. 000 11, 021. 00
11, 021. 00000 14. 000 154, 294. 00
0355 MATERI AL ALLOWANCE MH Sl ab Base (15 Ft) 0. 000
EACH 0. 000 0. 00
1, 790. 00000 0. 000 0. 00
0360 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
13, 206. 00000 5. 000 66, 030. 00
0365 604-30025 Manhol e Sl ab Base (25 Foot) 4.000 4.000
EACH 0. 000 0. 00
18, 560. 00000 4. 000 74, 240. 00
0370 604-30030 Manhol e Sl ab Base (30 Foot) 1. 000 1.000
EACH 0. 000 0. 00
17, 203. 00000 1.000 17, 203. 00
0375 604-31010 Manhol e Box Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00

17, 803. 00000 5. 000 89, 015. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22794-BI D ESTI MATE RUN 09/ 20/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0017 09: 48: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 604-31015 Manhol e Box Base (15 Foot) 8. 000 8. 000
EACH 0. 000 0.00
19, 989. 00000 8. 000 159, 912. 00
0385 604-31020 Manhol e Box Base (20 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
25, 354. 00000 6. 000 152, 124. 00
0390 604-31030 Manhol e Box Base (30 Foot) 3. 000 3. 000
EACH 0. 000 0.00
26, 769. 00000 3. 000 80, 307. 00
0390 MATERI AL ALLOMANCE MH Box Base (30 Ft) 0. 000
EACH 0. 000 0. 00
12, 107. 00000 0. 000 0.00
0390 MATERI AL ALLOMANCE MH Box Base (30 Ft) 0. 000
EACH 0. 000 0.00
12,107. 00000 0. 000 0. 00
0391 605-00060 6 In PP Underdrain CMO 4 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
111. 00000 1, 000. 000 111, 000. 00
0395 607-11525  *Fence (Plastic) 1, 000. 000 355. 000
LF 0. 000 0.00
1. 50000 355. 000 532.50
0400 609-23000 *Qutter (Special) 586. 000 586. 000
LF 0. 000 0. 00
154. 00000 586. 000 90, 244. 00
0405 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
105, 000. 00000 1. 000 105, 000. 00
0410 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
62, 425. 00000 1.000 62, 425. 00
0415 626-01114  *Public Information Managenent (Tier V) 526. 000 499. 000
DAY 27.000 594. 00

22.00000 526. 000 11, 572.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 09/ 20/ 2021

CAT NO0200

0416 630-00007

0417

630- 00012

0420

700- 70010

0425

700- 70035

0430

700-70111

0435

700- 70380

0440 700-70589

CAT NO0400

0445 620- 00005

0446 620- 00005

0450 620-00020

C22794
22794-BI D
PWOWVR40- 172
| TEM
DESCRI PTI ON
ROADVWAY
Traf Ctrl Inspection CMO 5
Traf Ctrl Mgmt CMO 5
F/ A M nor Contract Revisions

F/ A Medi an Access

Project First Program

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Ofice (Spec) CMO 5

Sanitary Facility

ESTI MATE NGO 0017 09: 48: 03
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0. 000 0. 000
DAY 0. 000 0. 00
910. 00000 0. 000 0. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
40. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,898,763.07$ 579, 760.28$ 7,279, 497. 35
1.000 1.000
EACH 0. 000 0. 00
47, 308. 00000 1. 000 47, 308. 00
1.000 0. 000
EACH 0. 000 0. 00
13, 990. 00000 0. 000 0. 00
2.000 2.000
EACH 0. 000 0. 00
2, 975. 00000 2.000 5, 950. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

Page 12
ESTI MATE RUN 09/ 20/ 2021

CONTI D: C22794

PCN: 22794-BID

PRQIECT PWOVR40- 172

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0451 620-00020 Sanitary Facility CMO 5

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 0. 000
880. 00000 0. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

7,966,891.07 $

09: 48: 03
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0.00$% 53, 258. 00

579, 760.28 $ 7, 332, 755. 35



